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RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. A039 

Contract Number: 
Work Assignment: 

W.A. Name: 

EPA W.A. Manager: 
EPA Project Officer: 
Contractor Project 
Manager: 

SUMMARY 

EP-S5-06-02 
021-ROBE-0SlC 

North Bronson Industrial 
Area 
James Hahnenberg 
Edward Quigley 

Greg Haas 

Contract Period: -· 
Report Period: 

Firm: 

Task: 
Technically Complete: 

Base 
October 2009 

SulTRAC 

2, 10, 6, 11, 1, 8, 9 
22% 

Period of Performance: December 31, 2009 
US EPA RECORDS CENTER REGION 5 

I IIIIII IIIII IIIII IIIII IIIII IIIII IIII IIII : 
428776 

--Tnis-rep-ort-cove·rs-the-4::we·ek-perio-d-of-septemb·er-28;-2009-through-october-2s;-2009-:-ourin·g-this 
reporting period, SulTRAC performed project management activities as scoped. 

Summary Costs and Level of Effort Hours 

Please see the attached financial report. The October 2009 financial status report shows expenses incurred 
during this 4-week reporting period and includes 2 level-of-effort (LOE) hours and $1.63 in ODC's and 
computer costs. The total WA cost and fee for October 2009 is $211.19. 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 - Project Planning and Support 
SulTRAC performed project management activities, which included emails and phone calls with the EPA WAM, 
as well as schedule and financial tracking. 

Task 2 - Community Involvement 
No activities were performed and no costs were incurred under this task. 

Task 6 - Reuse Planning 
No activities were conducted during this reporting period. 

Task 8 - Review of PRP RD Submittals 
No activities were performed and no costs were incurred under this task. 

Task 9 - Remedial Design Oversight 
No activities were performed and no costs were incurred under this task. 

_ Task 10 - Technical Meeting Support 
Conference calls with WAM and MDEQ occurred this month. SulTRAC provided technical support for these 
calls. 

Task 11 - Work Assignment Closeout 
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No activities were conducted during this reporting period. 

2. TASK SCHEDULES 

Start Date Completion Date 
Percent Schedule Description 

Complete Variance 
Planned Actual Planned Actual 

Work Plan 
March 8, March 8, April 6, April 6, 

100 2007 2007 2007 2007 

Health and Safety Plan 
April 15, April 15, June 16, May 29, 

100 
(18 

2007 2007 2007 2007 days) 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

There were no schedule variances or corrective actions during this reporting period. 

4. ACTIVITY NEXT PERIOD 

Task-1 - Project Planning and Support 
Activities anticipated to be undertaken by SulTRAC during the next reporting period include: 

1. Delivery of a monthly status report. 
2. Communication with EPA WAM via meetings, emails, and phone calls. 

Task 2 - Community Involvement 
No activities are anticipated to be conducted and no costs incurred under this task during the next reporting 
period. 

Task 6 - Reuse Planning 
No activities are anticipated during the next reporting period. 

Task 8 - Review of PRP RD Submittals 
No activities are anticipated to be conducted and no costs incurred under this task during the next reporting 
period. 

Task 9 - Remedial Design Oversight 
--No-activities-a r:e-a ntici pated-to-be-conducted-a nd-no-costS-iAcu r:r:ed-unde r~th is-task-du r:i ng-the-next-r:e por:ti ng--­

period. 

Task 10 - Technical Meeting Support 
No activities are anticipated during the next reporting period. 

Task 11 - Work Assignment Closeout 
No activities are anticipated during the next reporting period. 
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/5. TRAVEL - PURPOSE/DESTINATION 

No travel costs were incurred during this period. 

6. UTILIZATION OF SUBPOOL CONTRACTORS 

No subpool costs appear in this month's invoice. 
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